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Contaminated Soil(CS), Over Excavation(OE), §tructﬁf§al Fill(SF), and Transportation of soils off site(T)

»vv! [
Time
ltem |Date ¢ IName of worker |Equipment |Location Type of Work (Hrs) [Code
1 8/12/1999] ; Dozer Hangar A Pad East End Contaminated soil reported to Jeff Winter CS
Stockpiled contaminated soil and covered
2 8/13/1899(2 men Dozer / Loader Hangar A Pad East End with 6 mil plastic 4 hours CS
Excavator Stockpiled contaminated soil and covered
3 8/13/1999]2 men Loader Manhole 7 with 6 mil plastic 4 hours CS
Coveralis &
4 8/13/1999{3 men respirator Manhole 7 Grouting in concrete pipe 3 hours CS
5 8/16/1999 CB 10B Contaminated soil reported {o Jeff Winter CS
6 8/17/1999 Jim Allen Hangar B Remove dirt / layout 2 hours CS
7 8/17/1999 Wayne Kay Ruzigka Hangar B Layout 2 hours OE
8 8/18/1999 Jim Allen 820 Loader Hangar B Remove excavated material 8 hours OE
9 8/18/1999 Wayne Kay Ruziska 312 Excavator Hangar B Excavate footings 8 hours OE
10 8/19/1999 Jim Allen 820 Loader Hangar B Remove excavated material/lmport Class B {8 hours OE
11 8/19/1999 Jason Read Compactor Hangar B Compact crushed rock 4 inch lift 4 hours OE
12 8/20/1999 Jim Allen 820 Loader Hangar B - Contaminated Import Crush / Remove soil 8 hours CS/OE
Dig footing and cover contaminated
13 8/20/1999 Wayne Kay Ruziska 312 Excavator Hangar B - Contaminated Stockpiles 8 hours CS/OE
14 8/20/1999 ) ) - Contaminated Compact footing / sand bag / plastic 8 hours CS/OE
15 8/20/1999 - Contaminated Move Contaminated Material 2 hours CS/OE
16 8/20/1999 t - Contaminated Covered piles of soil 8 hours CS/OE
17 8/20/1999 m ninated soil 3 locations{Excavation 8 hours CS
18 8/20/1999 ited Soil Sand bagged and covered piles 2 hours CS
19 8/20/1999 ited Soil Sand bagged and covered piles _CS—]
20 8/20/1999 P its Test pits and removal of contaminated soil (8 hours X[ CS/OE
21 8/23/1999 i Hangar A Cutting hangar pad Zhotrs— |  OE
22 8/23/1999 & rad Excavate soft soil 6 hours OE
23 8/23/1999 & Stockpile Excavate soft soil 6 hours QE
24 8/23/1999 yad 2 hours roller / Dust control 4 hours Ok
25 8/24/1999 ¢ ad Excavate soft soif & backifill 3 hours OE
26 8/24/1999 \ yad Work with Excavator backfilling hole 3 hours OE
(f\ axcavation at 3
27 8/24/1999 Backfill and compact 4 hours CS
axcavation at 3
28 8/24/1999| , B Backfill and moved material 3 hours Cs
29 8/24/1999 N KEl] YYayuG wuzona Lutucs vy W 2ad- CS Load out truck / dust control 2.5 hours T
30 8/24/1999| ' Chistian Eriksson 14CY Dump Trk Hangar C Pad - CS Trucked material to airfield site. 2.5 hours T
31 8/25/1999 Kay Wayne Ruziska Loader MH 14 Hangar B - CS Load out truck / dust control 5 hours T
Trucked material to airfield site.
13 loads of soft dirt
32 8/25/1999 Chistian Eriksson 14CY Dump 11k MH 14 Hangar B - CS 21 loads of Contaminated Sail 5 hours T
Radian International T-Hangars 9/23/1999
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Contaminated Soil{CS), Over Excavation(OE), §tructi1f-%1l Fill(SF), and Transportation of soils off site(T)
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Time
Item |Date t IName of worker |Equipment [Location Type of Work (Hrs) [Code
1 8/12/1999| Dozer Hangar A Pad East End Contaminated soil reported to Jeff Winter CS
Stockpiled contaminated soil and covered
2 8/13/1999{2 men Dozer / Loader Hangar A Pad East End with 6 mil plastic 4 hours CcsS
Excavator Stockpiled contaminated soil and covered
3 8/13/199912 men Loader Manhole 7 with 6 mil plastic 4 hours CS
Coveralls &
4 8/13/1999|3 men respirator Manhole 7 Grouting in concrete pipe 3 hours CS
5 8/16/1999 CB 10B Contaminated soil reported to Jeff Winter CS
6 8/17/1999 Jim Allen Hangar B Remove dirt / layout 2 hours CS
7 8/17/1999 Wayne Kay Ruziska Hangar B Layout 2 hours OE
8 8/18/1999 Jim Allen 820 Loader Hangar B Remove excavated material 8 hours OE
9 8/18/1999 Wayne Kay Ruziska 312 Excavator Hangar B Excavate footings 8 hours OE
10 8/19/1999 Jim Allen 820 Loader Hangar B Remove excavated material/import Class B {8 hours OE
11 8/19/1999 Jason Read Compactor Hangar B Compact crushed rock 4 inch lift 4 hours OE
12 8/20/1999 Jim Allen 820 Loader Hangar B - Contaminated import Crush / Remove soil 8 hours CS/OE
Dig footing and cover contaminated
13 8/20/1999 Wayne Kay Ruziska  }312 Excavator Hangar B - Contaminated Stockpiles 8 hours CS/OE
14 8/20/1999 Bob Gambel Labor-compactor |Hangar B - Contaminated Compact footing / sand bag / plastic 8 hours CS/OE
15 8/20/1999 Brian Evans Backhoe Hangar B - Contaminated Move Contaminated Material 2 hours CS/QE
18 8/20/1999 Jason Read 580 Compactor Hangar B - Contaminated Covered piles of soil 8 hours CS/QOE
17 8/20/1999 David Hanka 312 Excavator Dig contaminated soil 3 locations|Excavation 8 hours CS
18 8/20/1999 Chistian Eriksson Contaminated Soil Sand bagged and covered piles 2 hours CS
19 8/20/1999 Brad Berry Contaminated Soil Sand bagged and covered piles
20 8/20/1999 Jay Johns Backhoe 2 hrs test pits Test pits and removal of contaminated soil {8 hours CS/OE
21 8/23/1999 Jay Johns Dozer Excavation Hangar A Cutting hangar pad - OE
22 8/23/1999 Chistian Eriksson 310 Excavator Hangar A pad Excavate soft soil 6 hours OE
23 8/23/1999 Jason Read 820 Loader Hangar A & Stockpile Excavate soft soil 6 hours OE
24 8/23/1999 Brad Berry Roller Hangar A pad 2 hours roller / Dust control 4 hours OE
25 8/24/1999 Chistian Eriksson Excavator/Roller |Hangar A pad Excavate soft soil & backfifl 3 hours OF
Hand tool 1
26 8/24/1999 Kay Wayne Ruziska Loader 2 Hangar A pad Work with Excavator backfilling hole 3 hours OE
: Hoe Pac & Backfilled excavation at 3
27 8/24/1999 Jason Read Backhoe locations Backfill and compact 4 hours CS
Backhoe 1.5 hrs  |Backfilled excavation at 3
28 8/24/1999] 4 David Hanka Loader 1.5 hrs locations Backfill and moved material 3 hours Cs
29 8/24/1999f ., Kay Wayne Ruziska Loader Hangar C Pad- CS Load out truck / dust control 2.5 hours T
30 8/24/1999] * Chistian Eriksson 14CY Dump Trk  {Hangar C Pad - CS Trucked material to airfield site. 2.5 hours T
31 8/25/1999 Kay Wayne Ruziska  [Loader MH 14 Hangar B - CS Load out truck / dust control 5 hours T
Trucked material to airfield site.
13 loads of soft dirt
32 8/25/1999 Chistian Eriksson 14CY Dump Trk  |MH 14 Hangar B - CS 21 loads of Contaminated Soil 5 hours T
Radian International T-Hangars 9/23/1999
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Contaminated Soil(CS), Over Excavation(OE), Structural Fill(SF), and Transportation of soils off site(T)

Time
Iltem |Date  : |[Name of worker |Equipment |Location Type of Work (Hrs) |Code
/ Pot holes test to determine depth of native
X 33 8/26/1999 Jay Johns Backhoe Hangars A& C - OE soil for over excavation work 1 hour OE
x 34 8/30/1999 Kay Wayne Ruziska Labor Hangar C -OE Grade beams and footings 4] OE
| 35 8/30/11999 Chistian Eriksson Loader Hangar C -OE Grade beams and footings 4] OE
X 36 8/30/1999 David Hanka Excavator Hangar C -OE Grade beams and footings 4] OE
® 37 8/31/1999 Brian Evans Labor Hangar C -OE Mark sides of trench with paint CDF level 1 OE
> 38 813171999 Brad Berry Labor Hangar C -OE Backfill with CDF and setting grades 3] OE
X| 39 8/31/1999 Brad Berry Labor Hangar B -OE Checking grade and spotting 3] OE
Over excavation to native soil per PSI.
" 40 8/31/1999 Chistian Eriksson Loader Hangar B Stopped after hitting contaminated soils 3] OE
x Over excavation to native soil per PSI.
41 8/31/1999 David Hanka Excavator Hangar B Stopped after hitting contaminated soils 3] OE
Over excavation to native soil Northeast
corner (Not removed yesterday - Storm
<l 4 9/1/1999 Brad Berry Loader Hangar C Drain) 1| OE
Over excavation to native soil Northeast
corner (Not removed yesterday - Storm
K 43 9/1/1999 David Hanka Excavator Hangar C Drain) 1 OE
C 44 9/1/1999 Brian Evans Loader Hangars B & C Stock pile Load out truck 1 T
~ 45 9/1/1999 Chistian Eriksson Loader Hangars B & C Stock pile Load out truck between trips (See T
Trucked material to airfield site.
A 46 9/1/1999 Chistian Eriksson 14CY Dump Trk Hangars B & C Stock pile Number of Loads: 6 T
£ 47 9/1/1999 Bob Gambei Trash pump, Laser {Hangars B & C Backfill CDF / Leveling / Elevations 1 OE
A 48 9/1/1999 Jason Read Trash pump, Laser [Hangars B & C Backfill CDF / Leveling / Elevations 1| OE
3 49 9/2/1999 David Hanka Excavator Hangar B Qver excavation to native soil - Footings k. 3f OE
Transporting soil to stockpile and loading
b 50 9/2/1999 Kay Wayne Ruziska Loader Hangar B truck to transport to N. end of airport n 31 OE
¥| 51 9/2/1999 Bob Gambel Labor Hangar B Spotting, Safety, Trash pump 3| OE
] 52 9/2/1999 Chistian Eriksson 14CY Dump Trk  |Stockpile Transporting soil to N. end of airport b 9 T
Loading out his truck (After the 3 hours
listed above) - Excavation for Hangar B
v 53 9/2/1999 Chistian Eriksson Loader Stockpile ready for CDF // Hangar A Excavation \ 6 T
» 54 9/2/1999 David Hanka Excavator Hangar A Over excavation to native soil - Footings h 2| OE
Transporting soil to stockpile and loading
# 55 9/2/1989 Jason Read Loader Hangar A truck to transport to N. end of airport X 2| OE
o CDF Placement, Safety, Trash pump, &
56 9/21999|, Wayne Kay Ruziska Labor Hangar A elevation checks 2[ OE
CODF Placement, Safety, Trash pump, &
¥ 57 9/3/1999| Jason Read Labor Hangar A & B elevation checks 2| OE
« CDF Placement, Safety, Trash pump, &
58 9/3/1999 Bob Gambel Labor Hangar A & B elevation checks 2] OE
P North Footings Over excavation to native
59 9/7/1999 David Hanka Excavator Hangar B s0ils 1.5 OE
Radian international T-Hangars 9/23/1999
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Contaminated Soil(CS), Over Excavation(OE), Structural Fill(SF), and Transportation of soils off site(T)

Time
item |Date ! [Name of worker |Equipment |Location Type of Work (Hrs) |Code
! Transporting soil to stockpile and loading
X 60 9/7/1999 Jason Read Loader Hangar B truck to transport to N. end of airport 5| OE
= 61 9/7/1999 Jim Allen 14CY Dump Trk  |Hangar B Transporting soil to N. end of airport 5 T
Spotter, Safety, Trash pump, & elevation
62 9/7/1999 Bob Gambel Labor HangarB & A checks 1] OE
CDF Placement, Safety, Trash pump, &
X 63 9/7/1999 Randy Keller Labor Hangar A & B elevation checks 5] OE
X 64 9/7/1999 David Hanka Excavator Hangar A Footings Over excavation to native soils 1] OE
Transporting soil to stockpile and loading
A 65 9/7/1999 Jason Read Loader Hangar A truck to transport to N. end of airport 1] OE
w 66 9/7/1999 Jim Allen 14CY Dump Trk Hangar A Transporting soil to N. end of airport 1 T
67 9/7/1999 Brian Evans Laser Hangar C Re-establish lay out and batter boards 15] CS
68 9/7/1999 Kay Wayne Ruziska Laser Hangar C Re-establish lay out and batter boards 15] CS
Digging Footing, backfilling, and
* 69 9/7/1999 David Hanka Excavator Hangar B Compacting with Class B 5] OE
X Digging Footing, backfilling, and
70 9/7/1999 Jason Read Loader Hangar B Compacting with Class B 5| OE
Digging Footing, backfilling, and
X 71 9/7/1999 Brian Evans Hoe Pac Hangar B Compacting with Class B OE
3 72 9/8/1999 David Hanka Excavator Hangar A Digging Footings to native soil 5] OE
Transporting soil to stockpile and loading
= 73 9/8/1999 Jason Read Loader Hangar A truck to transport to N. end of airport 5] OE
* 74 9/8/1999 Jim Allen 14CY Dump Trk  |Hangar A Transporting soil to N. end of airport 5 T
75 9/8/1999 Kay Wayne Ruziska Backhoe Hangar B Backfill and compacting with Class B 3] OE
76 9/8/1999| Bob Gambel Labor Hangar B Backfill and compacting with Ciass B 3] OE
x 77 9/9/1999 David Hanka Excavator Hangar A Footings Over excavation to native soils 4] OE
x Transporting soil to stockpile and foading
78 9/9/1999 Jason Read Loader Hangar A truck to transport to N. end of airport 4] OE
A 79 9/9/1999 Jim Alien 14CY Dump Trk  |Hangar A Transporting soil to N. end of airport 4 T
X 80 9/10/1999 David Hanka Excavator Hangar A Footings Over excavation to native soils 5| OE
Transporting soil to stockpile and loading
81 9/10/1999 Jason Read L oader Hangar A truck to transport to N. end of airport 5] OE
14CY Dump Trk
K 82 9/10/1999 Jim Allen Loader Hangar A Transporting soil to N. end of airport 8 T
Cleaning road - Dirt tracked by CDF delivery
¥l 83 9/10/1999 'Kay Wayne Ruziska _ {Booms Road trucks 3] OE
i Cleaning road - Dirt tracked by CDF delivery!
K 84 9/10/1999 |4 Randy Keller Booms Road trucks 3] OE
Radian International T-Hangars 9/23/1999
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